

# Section 508 Web Compliance

Headquarters Approach

# Headquarters Approach

- Three phase approach
  - Phase 1 - meet July 2000 deadline for center top three
  - Phase 2 - clean up rest of HQ sites by (or close to) July 26, 2001 deadline
  - Phase 3 - clean up web applications/client-server apps beginning Spring 2001
    - The details of the Phase 3 approach are being developed presently (10/17/00)

# Headquarters Approach

- Phase 2
  - Directory listing of HQ based web servers
  - Review directory contents (by hierarchy)
  - Rank sites (based on review) by number of pages to repair
  - Group sites to common owners
  - Review workload and prepare schedule
  - Review permissions with server administrators
  - Get permissions forms for SAIC repair team

# Headquarters Approach

- Using schedule, set up site owner briefings
- Meet with site owner
  - Brief on 508 background, repair approach
  - Educate owners on use of existing webdev tools and how to consistently make new pages which are accessible (with some exceptions e.g. QT)
  - Offer owners choice of approach:
    - SAIC assesses, SAIC repairs, SAIC reviews
    - SAIC assesses, owner repairs, SAIC reviews
    - Owner assesses, owner repairs, SAIC reviews
  - Explain logic of freezing site and pulling new baseline site from repaired webserver (vice using local drive version)

# Headquarters Approach

- Freeze site and owner synchronization
- Perform assessment, repair and review
- Ensure owner downloads new baseline site from webserver
- Unfreeze site and owner synchronization
- Post certification
- Perform same steps with next site owner on schedule